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1 FAA Beyette 3/29/02 M 
Parking Lot 

Set up a Project Planning meeting next year that 
is similar to the team building meeting. 

Feb 03 9 July 02 Starting to look for funding now. 

Ongoing 

Spoke with Chip and Janet and roughing out 
plans for it.  Penciling dates together. 

*First week in March 03. 

2 FAA Swearingen 
Allery 

3/29/02 M 
Parking Lot 

Develop an on-line chat site and forum for 
sharing information 

 25 July 02 This will require funding. 

Ongoing 

Steve and Sam worked on it. 

3 Jacobs Dokoozian 4/5/02 
OCS Update 

MOA Compliance Documentation: 

 

 

 25 July 02 SBRAZ / SALSR submitted in September. 

4 FAA Piwco 4/30/02 T Review Draft Soil Management Plan 

 

01 Jan 03 9 July 02 In progress. 

A draft was prepared and distributed in early 
April.   

Marc is now working on expanded plan. 

*Ed Gunya knows he can obtain funding to turn 
the piles of BIA and other agencies. 
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5 MOU  
Chevron 

 3/29/02 M 
Parking Lot 

Develop a plan to educate decision makers in 
each respective organization on the goals, 
structure and progress of the MOU. 

14 Oct 02 25 July 02 Ongoing. 

An OCT 12 & 13 meeting is scheduled with 
Chevron decision-makers.  They will make 
decisions for a long term plan. 

(Benson) Briefing papers and newsletters seem 
to generate interest from the community.  

6 MOU All 5/28/02T Review and comment on the site priorities list 
distributed by Jeff Benson.  

 9 July 02 This was sent to the MOU about mid May. 

Benson re-sent to Johnston, Beyette, and 
Brown. 

 

7 FAA  Beyette  Survey and Sample Control. 

Develop a consistent map base for the present 
and future. 

 03 Oct 02 Ongoing. 

 
ABBREVIATIONS 
ADR Alternate Dispute Resolution MIC Metlakatla Indian Community 
BIA Bureau of Indian Affairs MOU Memorandum of Understanding Work Group 
E ERAC Meeting OCS Operation Clean Sweep 
EJ Environmental Justice PA Programmatic Agreement 
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers 
FAA Federal Aviation Administration T Teleconference 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 
 


